Basic Schedule

	Task Name	Duration (Day)	Prodecedors
1	Identify Project Req.s	5	
2	Identify Stakeholders	2	1
3	Create Project Charter	2	2
4	Create Stakeholders Engagement Plan	3	3
5	Create Team Charter.	3	1
6	Create risk management plan.	4	4
7	Create time estimation for project.	5	6
8	Create schedule for project.	7	8
9	Create Software Architechare	15	9
10	prototype Design	12	11
11	Improving Site Performance	10	13
12	Create Ui/UX	18	14
13	Create Frontend	22	15
14	Create Backend	25	17
15	Test Configuration	15	18
16	ReviewingDesign	12	18
17	Releasing The Site	14	20